Tungsten Fitness Website – Pending Work & Issues

Deployment Deadline: Monday, 5:00 PM

← All tasks must be completed, tested, and reviewed before deployment.

Home Page

- 1. Change starting popup → "Ulwe Coming Soon" popup.
- 2. Redesign **Get in Touch form** with proper responsive design.
 - o Fix close button position in mobile view.
- 3. Optimize header slides video for faster loading.
- 4. Update **phone number** in contact info card.

Footer Section

- 1. Make phone & email clickable.
- 2. Change year from $2023 \rightarrow 2025$.
- 3. Add **Instagram icon** for each branch.

Career Page

1. Fix career page slides loading issue.

- 2. Ensure text on slide stays aligned at bottom, and push form + images below properly.
- Update form submit button design.
- 4. Add WhatsApp consent checkbox in form and store consent key in DB.

Franchise Page

- 1. Add text in slider.
- 2. Add WhatsApp consent checkbox in Get in Touch form and store in DB.
- 3. Fix **layout issue** → Align **form & Why Us** section properly.

Navbar

- 1. Redesign **Ulwe Coming Soon popup** for better UX.
- 2. Also check proper routing.

Branch Pages

- 1. Add new services section in all branch pages.
- 2. Update **footer design** across all branch pages.

Overall

- 1. Fix loading performance issues.
- 2. Perform image & video optimization (lazy load, compression, formats).
- 3. Write rest api for all forms